
ID Task Name Duration % Complete Start
1 Enterprise Architecture Management 88 days 76% Mon 11/8/99

2 Enterprise Architecture Planning 71 days 84% Mon 11/8/99

31 Develop First Release Core Architectures 54 days 96% Mon 11/8/99

117 Develop Second Release Core Architectures 44 days 0% Mon 1/17/00

141 Blueprint Mapping & Gap Analysis 42 days 0% Wed 12/15/99
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